




ID	WBS	Task Name	Duration	Start	2015		2016		2017		2018		2019		2020		2021
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
1	<b>1</b>	<b>International Capability Maturity Framework</b>	<b>714 days</b>	<b>20/11/15</b>													
2	1.1	Analysis of international strategic plans	6 wks	20/11/15													
3	<b>1.2</b>	<b>Development and delivery of workshops on international maturity scale</b>	<b>37 days</b>	<b>20/01/16</b>													
4	1.2.1	WS1: Warsaw	3 days	20/01/16													
5	1.2.2	WS2: Montpellier	3 days	08/03/16													
6	<b>1.3</b>	<b>Development and utilization of institutional maturity assessment</b>	<b>634 days</b>	<b>11/03/16</b>													
7	1.3.1	Institutional Maturity Assessment Phase 1	8 wks	11/03/16													
8	1.3.2	Institutional Maturity Assessment Phase 2	6 wks	02/02/17													
9	1.3.3	Institutional Maturity Assessment Phase 3	6 wks	05/07/18													
10	1.4	Development of guidelines/toolkit for establishment of international cooperation	16 wks	11/03/16													
11	<b>2</b>	<b>International Team Building</b>	<b>205 days</b>	<b>17/05/16</b>													
12	<b>2.1</b>	<b>Development and delivery of training workshops on international teamwork</b>	<b>42 days</b>	<b>17/05/16</b>													
13	2.1.1	WS1: THC	3 days	17/05/16													
14	2.1.2	WS2: PHL/LUE	3 days	11/07/16													
15	2.2	Planning and performance of training study visits	22 days	07/10/16													
16	2.3	Development of work plans for international teams	16 wks	08/11/16													
17	<b>3</b>	<b>International Virtual Curriculum</b>	<b>392 days</b>	<b>13/12/16</b>													
18	<b>3.1</b>	<b>Development and delivery of training workshops on virtual international curriculum.</b>	<b>67 days</b>	<b>13/12/16</b>													
19	3.1.1	WS1: QSM	3 days	13/12/16													
20	3.1.2	WS2: UCSC	3 days	06/02/17													
21	3.1.3	WS3: WUT	3 days	13/03/17													
22	3.2	Development of international virtual teaching programs.	18 wks	13/12/16													
23	3.3	Implementation and mentoring pilot international virtual courses.	16 wks	18/04/17													
24	3.4	Delivery of virtual international program.	10 mons	01/09/17													
25	3.5	Summary meeting on international virtual program: UCSC	3 days	11/06/18													
26	<b>4</b>	<b>International CoP for knowledge-sharing</b>	<b>520 days</b>	<b>14/10/16</b>													
27	4.1	Establishment of communities of practice.	18 wks	14/10/16													
28	<b>4.2</b>	<b>Organization of online and on-site meetings.</b>	<b>520 days</b>	<b>14/10/16</b>													
29	4.2.1	WS1: PoliMi	3 days	06/02/17													



ID	WBS	Task Name	Duration	Start	2015		2016		2017		2018		2019		2020		2021
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
30	4.2.2	WS2: BBC	3 days	08/05/18													
31	4.2.3	Online meetings	26 mons	14/10/16													
32	4.3	Development of international relations network for collaboration.	26 mons	14/10/16													
33	<b>5</b>	<b>Academy-industry/community cooperation</b>	<b>478 days</b>	<b>12/09/16</b>													
34	5.1	Development and delivery of training sessions on international academy-industry cooperation: KU	4 days	12/09/16													
35	5.2	Development of international online academy-industry plans.	22 wks	16/09/16													
36	5.3	Implementation and mentoring pilot international academy-industry activities.	16 wks	01/03/17													
37	5.4	Delivery of online academy-industry plans.	11 mons	01/09/17													
38	5.5	Summary meeting on international online academy-industry cooperation: KU	3 days	09/07/18													
39	<b>6</b>	<b>Innovative technological platform</b>	<b>651 days</b>	<b>15/04/16</b>													
40	6.1	Requirements and benchmarking analyses and preparation of a specifications report	6 mons	15/04/16													
41	6.2	Implementation of technological adaptations and customizations.	9 mons	05/08/16													
42	6.3	Setting up the technologies for pilot online activities	6 mons	17/04/17													
43	6.4	Maintenance and support to online activities	13 mons	16/10/17													
44	<b>7</b>	<b>QUALITY ASSURANCE</b>	<b>822 days</b>	<b>15/10/15</b>													
45	<b>7.1</b>	<b>Preparation of quality policy document and quality work plan</b>	<b>144 days</b>	<b>15/10/15</b>													
46	7.1.1	Preparation of quality policy document	44 days	15/10/15													
47	7.1.2	Preparation of quality work plan	100 days	16/12/15													
48	<b>7.2</b>	<b>Development and delivery of IN2IT WPs quality evaluation reports</b>	<b>759 days</b>	<b>27/10/15</b>													
49	<b>7.2.1</b>	<b>WP1 WS Evaluation</b>	<b>54 days</b>	<b>13/01/16</b>													
50	7.2.1.1	WP1 WS1 Evaluation Report - Warsaw (PL)	20 days	13/01/16													
51	7.2.1.2	WP1 WS2 Evaluation Report - Montpellier (FR)	20 days	01/03/16													
52	<b>7.2.2</b>	<b>WP2 WS Evaluation</b>	<b>64 days</b>	<b>03/05/16</b>													
53	7.2.2.1	WP2 WS1 Evaluation Report - Sderot (IS)	20 days	03/05/16													
54	7.2.2.2	WP2 WS2 Evaluation Report - Ludwigsburg (GE)	20 days	04/07/16													
55	<b>7.2.3</b>	<b>WP3 WS Evaluation</b>	<b>84 days</b>	<b>06/12/16</b>													



ID	WBS	Task Name	Duration	Start	2015		2016		2017		2018		2019		2020		2021	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	
56	7.2.3.1	WP3 WS1 Evaluation Report - Milan (IT)	20 days	06/12/16														
57	7.2.3.2	WP3 WS2 Evaluation Report - Baqa Al-Gharbiyye (IS)	20 days	30/01/17														
58	7.2.3.3	WP3 WS3 Evaluation Report - Warsaw (PL)	20 days	06/03/17														
59	<b>7.2.4</b>	<b>WP5 WS Evaluation</b>	<b>495 days</b>	<b>05/09/16</b>														
60	7.2.4.1	WP5 WS1 Evaluation Report - London (UK)	20 days	05/09/16														
61	7.2.4.2	WP5 WS2 Evaluation Report - London (UK)	20 days	02/07/18														
62	<b>7.2.5</b>	<b>WP10 Consortium Meeting Evaluation</b>	<b>759 days</b>	<b>27/10/15</b>														
63	7.2.5.1	WP10 1st Consortium Meeting Evaluation Report - Karmiel (IS)	20 days	27/10/15														
64	7.2.5.2	WP10 2nd Consortium Meeting Evaluation Report - Ludwigsburg (GE)	20 days	04/07/16														
65	7.2.5.3	WP10 3rd Consortium Meeting Evaluation Report	20 days	29/08/17														
66	7.2.5.4	WP10 4th Consortium Meeting Evaluation Report	20 days	27/08/18														
67	<b>7.3</b>	<b>Development and delivery of IN2IT products quality measurement reports</b>	<b>127 days</b>	<b>14/06/18</b>														
68	7.3.1	WP3 Product Evaluation	40 days	14/06/18														
69	7.3.2	WP4 Product Evaluation	40 days	12/10/18														
70	7.3.3	WP5 Product Evaluation	40 days	12/07/18														
71	7.3.4	WP6 Product Evaluation	40 days	15/10/18														
72	<b>7.4</b>	<b>Development and delivery of IN2IT project progress assessment reports</b>	<b>531 days</b>	<b>19/09/16</b>														
73	7.4.1	1st evaluation report	10 days	19/09/16														
74	7.4.2	2nd evaluation report	10 days	18/09/17														
75	7.4.3	3rd evaluation report	10 days	18/09/18														
76	7.4.4	4th evaluation report	10 days	06/09/18														
77	<b>8</b>	<b>Dissemination</b>	<b>776 days</b>	<b>26/10/15</b>														
78	8.1	Preparation of a dissemination work plan	3 mons	26/10/15														
79	<b>8.2</b>	<b>Development and distribution of non-digital communication materials.</b>	<b>716 days</b>	<b>18/01/16</b>														
80	8.2.1	Publications	35.8 mon	18/01/16														
81	8.2.2	International Conference: UM	3 days	15/05/17														
82	8.2.3	National Conference: THC	3 days	20/02/18														
83	8.3	Development and employment of digital communication materials.	35.8 mons	18/01/16														



ID	WBS	Task Name	Duration	Start	2015		2016		2017		2018		2019		2020		2021
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
84	<b>9</b>	<b>Sustainability and Exploitation</b>	<b>433 days</b>	<b>15/02/17</b>													
85	9.1	Preparation of a sustainability and exploitation work plan	18 wks	17/04/17													
86	<b>9.2</b>	<b>Establishment of an international network of stakeholders.</b>	<b>433 days</b>	<b>15/02/17</b>													
87	9.2.1	Establishment of an international network of stakeholders.	15 mons	21/08/17													
88	9.2.2	1st sustainability meeting for Israeli partners: KC	2 days	15/02/17													
89	9.2.3	2nd sustainability meeting for Israeli partners: THC	2 days	10/07/17													
90	9.2.4	3rd sustainability meeting for Israeli partners: OBC	2 days	10/04/18													
91	9.3	Development and delivery of an advocacy campaign.	15 mons	21/08/17													
92	9.4	Development and launch of professional help desk.	19 mons	17/04/17													
93	<b>10</b>	<b>Project Management</b>	<b>817 days</b>	<b>15/10/15</b>													
94	<b>10.1</b>	<b>Coordination and communications management.</b>	<b>783 days</b>	<b>15/10/15</b>													
95	10.1.1	Communication & Coordination	783 days	15/10/15													
96	10.1.2	1st Consortium meeting: OBC	3 days	03/11/15													
97	10.1.3	2nd Consortium meeting: PHL/LUE	3 days	11/07/16													
98	10.1.4	3rd Consortium meeting: MTA	3 days	05/09/17													
99	10.1.5	4th Consortium meeting: OBC	3 days	03/09/18													
100	<b>10.2</b>	<b>Administrative management and control of the WPs and deliverables.</b>	<b>795 days</b>	<b>15/10/15</b>													
101	10.2.1	administration and control	783 days	15/10/15													
102	10.2.2	Half project report	0 days	14/04/17													
103	10.2.3	Final project report	0 days	31/10/18													
104	<b>10.3</b>	<b>Financial management and control of the project budget.</b>	<b>817 days</b>	<b>15/10/15</b>													
105	10.3.1	financial management and control	783 days	15/10/15													
106	10.3.2	Final project report	0 days	15/10/18													
107	10.3.3	External Auditing	0 days	30/11/18													

