




Tempus



# PROGRESS REPORT WP 5 - Pilot IRO activities

## Warsaw University of Technology



Project number 530315-TEMPUS-1-2012-1-IL-TEMPUS-JPGR

This project has been funded with support from the European Commission.

This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

# Status of WP 5

- Task 5.1 Development of pilot activities plan
  - Deliverables: Pilot activities plan (May 2014) - **done**
- Task 5.2 Pilot activities
  - Deliverables: Pilot activities report (July 2014) – **postponed till Q1/Q2 2015**
- Task 5.3 Pilot summary meeting – sharing experience and best practices
  - Deliverables: Pilot summary meeting (September 2015) – **maybe as a part of national conference**

# WP 5.1

- List of 10-15 IRO activities relevant for Israeli partners and corresponding to their strategic plans – **done**.
- Selection of 3 pilot IRO activities by each College - **done** (see the list).



# WP 5.1 – list of selected activities (1)

## **YVC:**

1. Support for internationalization of curricula, including courses in English.
2. Coordination & supporting international research activities.
3. Establishing international academic partnerships and networks.

## **QSM:**

1. Administration & coordination of English / foreign language courses for staff & students.
2. Administration & coordination of students mobility.
3. Administration & coordination of staff mobility and visiting professors.

## **BBC:**

1. Administration & coordination of staff mobility and visiting professors.
2. Coordination & supporting international research activities.
3. Establishing international academic partnerships and networks.

## **KC:**

1. Promoting cooperation of faculty members with colleagues in national and international institutions , aimed at sharing pedagogical innovations and co-teaching.
2. Developing collaborative research projects with national and international partners.
3. Recruiting faculty members ( including the champion group and administrative leaders) and the College Student Association to be part of the implementation process of the internationalization at the college.



# WP 5.1 – list of selected activities (2)

## **OBC:**

1. Support for internationalization of curricula, including courses in English.
2. Administration & coordination of students mobility.
3. Coordination & supporting international research activities.

## **OHC:**

1. Internationalization of curricula.
2. Summer schools for international students.
3. Students mobility.

## **Shenkar**

1. Administration and Coordination of International agreements.
2. Coordination and supporting (buddy) system for international staff and students.
3. Promotion of Internationalization (at home) and the international office.

Two more area's that we would like to add are:

- a) The setting up of Double Degrees.
- b) To set up a summer school together with the RCA, London next summer.

## **Sapir:**

1. Support for internationalization of curricula, including courses in English.
2. Establishing international academic partnerships and networks.

International fundraising.



## WP 5.2

- Implementation of 3 selected IRO activities at each College – **in progress or starting**
  - a form to document implementation - distributed during 3rd Consortium Meeting,
- Mentoring by EU Partners - **at planning stage**
  - allocation of EU mentors and plan of mentoring visits to Colleges (coordinated by Vered)
  - mentoring visits planned for March 2015



# Remarks and recommendations

- Implementation of selected pilot IRO activities should start **NOW**.
- The involvement and formal acceptance by Colleges' Managements is a must.
- The goal of mentoring visits in March 2015 is to tune up the implementation plan / correct it if necessary and to prepare by Colleges together with their EU Mentors a report with overview and analysis of implemented pilot activities.
- In the meantime, the EU mentors are available for advice / help by email / phone / Skype.
- The **implemented pilot activities will be an essential proof of project sustainability**.